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Agenda

! Acronyms In Back-Up

! Hardware Images To Be Briefed

! Processing Milestones To Be Briefed

! Master Milestone Schedule In Back-Up

! Middeck Experiment Requirements To Be Briefed

! P1 / MEPSI Launch Delay Requirements None

! Engineering Status To Be Briefed

! Issues / Concerns None

! Certificate of Flight Readiness Exceptions None

! Readiness Certification To Be Briefed
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P1 Integrated Truss Segment
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MEPSI

Launcher Assembly

PICO-Satellites (1.9 pounds and 4 x 4 x 5 inches each)
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! P1 Arrival at KSC 26 July 2000 (A)
! MEIT 2 Complete 25 June 2001 (A)
! MEIT 2 Regression Complete 15 March 2002 (A)
! P1 Radiator Re-installation 23 April 2002 (A)
! P1 Ammonia Load 17 May 2002 (A)
! P1 NTA Pressurization and Top-off 08 June 2002 (A)
! P1 Interim Weight and C.G. Determination 21 June 2002 (A)
! P1 PMA Re-installation 24 Jun 2002 (A)
! P1 Acceptance Test Complete 03 July 2002 (A)
! P1 ATCS Closeouts Complete 10 July 2002 (A)
! P1MDM Flight Software Load / PSLIT 12 July 2002 (A)
! P1 CETA Cart Installation 15 July 2002 (A)
! P1 Radiator Cinch Strap NSI Installation (14 of 18) 25 July 2002 (A)
! P1 Ready for Shuttle Integration 09 August 2002 (A)
! P1 Final ICD Walkdown 22 August 2002 (A)
! P1 Crew Equipment Interface Test 24 August 2002 (A)
! P1 Final Weight & C.G. / Canister Installation 3 October 2002 (A)
! Rotate Canister to Vertical 4 October 2002 (A)
! MEPSI Arrival at KSC 7 October 2002 (A)

Processing Milestones
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Pad A

! P1 to Pad 10 October 2002 (A)
! P1 Radiator Cinch Strap NSI Installation (last 4) 11 October 2002 (A)
! Launch Vehicle to Pad 12 October 2002 (A)
! MEPSI to Pad 14 October 2002 (A)
! MEPSI Orbiter Installation / IVT / Closeouts 14 October 2002 (A)
! P1 Orbiter Installation 15 October 2002 (A)
! P1 Grapple Fixture Installation 16 October 2002 (A)
! P1 Closeouts   17 October 2002 (A)
! Close Payload Bay Doors for Flight 18 October 2002 (A)
! Late Middeck Experiment Stow 9 November 2002
! Launch 10 November 2002

Processing Milestones
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Middeck Experiment Requirements

Payload (Up) Turnover to KSC Power/IVT Launch Delay*
CSLM-2 SPU/SCA </= Launch - 48 Hours No 14 Days
InSPACE Coil Assemblies </= Launch - 48 Hours No 5 Days
PCG-STES #10 </= Launch - 28 Hours Yes 3 Days
ZCG Clear Autoclave Box </= Launch - 28 Hours No 3 Days
ZCG Sample Stowage #4 </= Launch - 28 Hours No 3 Days

Payload (Down) Turnover to Customer Power
CGBA </= Landing + 5.5 Hours Yes
HRF Urine Tube Assembly </= Landing + 5.5 Hours No
PCG-STES #7 </= Landing + 5.5 Hours Yes
PGBA </= Landing + 5.5 Hours Yes
ZCG Sample Stowage #3 </= Landing + 5.5 Hours No

* Experiment must be removed for refurbishment if the launch is delayed this many days 
after turnover
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Engineering Status

OMRSD / ACOMC
! No pending changes
! No open Waivers or Exceptions
! A review of the Requirements Allocation Matrix has confirmed that all 

remaining open requirements have been incorporated into the appropriate 
scheduled procedures for satisfaction

Nonconformances
! All Problem Reports have been closed

Procedures

! All Payload processing procedures have either been released or are 
scheduled to be released in time to support all applicable “on the shelf” 
requirements

Launch Commit Criteria
! None 
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Readiness Certification

 Pending successful completion of the remaining 
scheduled Pad operations, the KSC International Space 
Station / Payloads Processing Directorate is ready to 
proceed with launch and on-orbit stage operations for 
Launch Package 11A.
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ISS-11A / STS-113 Flight Readiness Review

KSC International Space Station / Payload 
Processing Directorate

Back-Up Material
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Acronyms

! ATCS - Active Thermal Control System 
! CETA - Crew and Equipment Translation Aid
! CGBA - Commercial Generic Bioprocessing Apparatus
! CSLM - Coarsening in Solid Liquid Mixtures
! HRF - Human Research Facility
! ICD - Interface Control Document
! InSPACE - Investigating the Structure of Paramagnetic Aggregates from Colloidal Emulsions
! IVT - Interface Verification Test
! MDM - Multiplexer/Demultiplexer
! MEIT - Multi Element Integration Test
! MEPSI - Microelectromechanical systems based Pico-Satellite Inspector
! NSI - NASA Standard Initiator
! NTA - Nitrogen Tank Assembly
! PCG-STES - Protein Crystal Growth – Single locker Thermal Enclosure System
! PGBA - Plant Generic Bioprocessing Apparatus
! PMA - Pump Module Assembly
! PSLIT - Post Software Load Initialization Test
! SPU/SCA - Sample Processing Unit/Sample Chamber Assembly
! ZCG - Zeolite Crystal Growth
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